
COUNTY OF LOS ANGELES
FIRE DEPARTMENT

1320 NORTH EASTERN AVENUE
LOS ANGELES. CALIFORNIA 9063-3294

P. MICHAEL FREEMAN
FIRE CHIEF
FORESTER & FIRE WARDEN

(323) 881-2401
Fax (323) 265-9948

September 21,2004

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

RESCIND AWARD OF CONSTRUCTION CONTRACT,
APPROVE REVISED PLANS AND SPECIFICATIONS AND

READVERTISE FOR BIDS FOR
FIRE STATION 110 - STATION ADDITION/RENOVATION PROJECT

(FOURTH DISTRICT) (3-VOTES)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICE THAT
YOUR BOARD ACTING AS THE GOVERNING BODY OF THE CONSOLIDATED
FIRE PROTECTION DISTRICT:

4.
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1. Find that this project is exempt from the provisions of the California
Environmental Quality Act. (Not in previously approved Board actions for
this project)

2. Rescind the prior award of construction contract to J.H.R. Construction
the only bid received on January 8,2003 for proposed Fire Station 110.

3. Approve the revised total project budget of $457,000 Fire Station 110 -
Station Addition/Renovation Project.

Adopt the revised plans and specifications at anp estimated construction
cost of $296,400 and instruct the Executive Officer-Clerk of the Board of
Supervisors to readvertise for the calling for bids for the Fire Station 110 -
Station Addition/Renovation Project, located at 4433 Admiralty Way,
Marina Del Rey, California 90292.
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5. Authorize the Fire Chief of the Consolidated Fire Protection District of Los
Angeles County to revise and execute changes to the plans and
specifications as required prior to the closing time for bids provided such
amendment does not increase the estimated cost of construction by more
than the amount budgeted.

6. Authorize the Fire Chief of the Consolidated Fire Protection District of Los
Angeles County to receive bids at the Department of Public Works, 900 S.
Fremont Avenue, Alhambra 91803, on the date and time prescribed on
the Notice Inviting Bids, on behalf of the Board of Supervisors.

7. Authorize the Fire Chief of the Consolidated Fire Protection District of Los
Angeles County to execute a consultant services agreement with the
apparent lowest responsible bidder to prepare a baseline construction

schedule that conforms to the applicable contract and bid specifications
for a not-to-exceed fee of $5,000 funded by existing project funds and
establish the effective date following Board approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION:

The recommended actions will allow the District to readvertise for construction bids for
expansion of the apparatus room, renovation of the public restroom for ADA
compliance, and refurbishment of the adjacent public walkway at Fire Station 110,
located at 4433 Admiralty Way, Marina Del Rey, California 90292.

The proposed project will expand the apparatus room to facilitate a new Tiller Quint
apparatus. This additional equipment will assist in providing operational versatility
through fire suppression and aerial ladder capabiliies in one piece of apparatus. In
addition, an accessible primary entrance, path of travel and ADA accessible, unisex
bathroom shall be provided in accordance with Title 24 requirements, as well as
refurbishments to the adjacent public walkway. Approval for this project has been
obtained from the County's Marina Del Rey Design Control Board.

On March 6, 2003, your Board awarded a construction contract to J.H.R. Construction
to expand the apparatus room, renovate the public restroom for ADA compliance, and
refurbishment of the adjacent public walkway. Prior to the execution of the contract,
however, it was determined that the form of the contract did not provide the Fire Chief
with sufficient authority to effectively manage and deliver the project. Further, J.H.R.
Construction requested that it be allowed to withdraw its bid due to a rise in construction
material costs that occurred during the delay in contract execution.
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The form of the construction contract has since been amended to delegate sufficient
authority to the Fire Chief to properly manage and deliver the project. The revised
contract form is consistent with County Code and has been approved by County
CounseL.

In order to reinitiate the project, we are recommending that your Board authorize an
increase in the project budget of $76,360 to offset the unanticipated rise in construction
costs, rescind the contract previously awarded to J.H.R. Construction, and readvertise
the plans and specifications.

Implementation of Strateqic Plan Goals

The completion of the proposed project complies with the County's Strategic Plan Goal
of Service Excellence to better serve the constituents in the Marina Del Rey area.

FISCAL IMPACT/FINANCING:

The estimated revised construction cost is $326,040, and includes an estimated base
contract of $296,400 and change order fund of $29,640. The revised construction cost
estimate has increased by $76,360 from your Board previously approved budget of
$249,680. The increase is due to the recent rise in construction material costs.

The total revised project cost estimate is $457,000 including design, plan check fees,
construction, equipment, furnishings, consultant services, miscellaneous expenditures,
County services, and change order contingency equal to approximately 10 percent of
the expected bid amount. Sufficient appropriation is available in the Fiscal Year 2004-
05 Adopted Fire District Accumulated Capital Outlay Fund Budget Fire Station 110 -
New Station/Renovation Project (CP No. 70955). The Project Schedule and Budget
Summary are included in Enclosure A.

The proposed project wil be funded by the Fire District Accumulated Capital Outlay
Fund.

Operatinq Budqet Impact

Upon completion of the addition/renovation of Fire Station 110 there wil be no impact to
the operating budget.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

The plans and specifications will be on file at the Department of Public Works, 900 S.
Fremont Avenue, Alhambra 91803, where interested persons may examine them.
Should copies be desired, they may be obtained at the above address.

Contractors will be in compliance with the Board Motion of April 9, 1991, regarding
contract opportunities for Community Based Enterprises (CBE). To assure accessibilty
of the plans by CBEs, the documents will also be available for review at commercial
plan rooms at no cost to the County or District.

The contract wil contain a provision requiring the contractor to give the right of first
refusal to displaced County employees, if the contractor requires additional personnel
after the award of contract.

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees wil be included in the
contract.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract, if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest their willingness to
consider Greater Avenues for Independenc~ Program/General Relief Opportunity for
Work participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees and shall require
each subcontractor to notify its employees, about Board Policy 5.135, the Safely
Surrendered Baby Law, and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Bidders will also be required to show full compliance with Los Angeles Code Chapter
2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor Employee
Jury Service Program).
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To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report violations of the False Claims Act,
their civil litigation history, and information regarding prior criminal convictions. The
information reported will be considered before making a recommendation to award.

CONTRACTING PROCESS

Advertising for bids will be in accordance with the County's standard "Instruction Sheet
for Publishing Legal Advertisements" (Enclosure B). Following receipt of bids, we wil
return to your Board for a construction contract award tentatively scheduled for October
2004.

As requested by your Board on February 3, 1998, this contract opportunity wil be listed
on the "Doing Business with the County" website.

The District has evaluated and determined that the Living Wage Program (County Code
Chapter 2.201) does not apply to this construction contract, as this contract is for non
Proposition A services.

Participation by Community Business Enterprises in the project will be encouraged
through the CBE Outreach Program and by monitoring the good faith efforts of bidders
to utilize CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS):

There wil be no negative impact on current County services or projects during the
construction. Fire services will continue to be provided by existing District resources
assigned to Fire Station 110.

The expansion of the apparatus room at Fire Station 110 will allow the District to better
serve the Marina Del Rey community by utilizing the new apparatus assigned to this
station.

The renovation of the public restroom for ADA compliance will make the restroom
accessible to citizens with disabilities, allowing them to utilize the fire station as a public
facilty.

The refurbishment of the adjacent public walkway will allow for continued pedestrian
traffic.
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ENVIRONMENTAL DOCUMENTATION

This project is categorically exempt pursuant to the California Environmental Quality Act
Guidelines Section 15301 (d) and (e) and Class 1 (d) and (g) of the County

Environmental Document Reporting Procedures and Guidelines adopted by your Board
on November 17, 1987.

CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division) and
one adopted copy to the Fire District.

Respectfully s~~ f'

P. M HAEL FREEMAN
Fire Chief

DAVID E. JANS EN
Chief Administ tive Officer

PMF:js

Attachments

c: County Counsel
Auditor-Controller
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ENCLOSURE A

RESCIND AWARD OF CONSTRUCTION CONTRACT,
APPROVE REVISED PLANS AND SPECIFICATIONS AND

READVERTISE FOR BIDS FOR
FIRE STATION 110 - STATION ADDITON/RENOVATION PROJECT

SPECS. 6647; C.P. 70955

I. PROJECT SCHEDULE

Original
Scheduled Revised

Project Activity Completion Completion
Date Date

Project Needs Assessment N/A N/A

Project Feasibility N/A N/A

Project Program * N/A N/A

Design
Construction Document Submittal * 12/06/02 12/06/02
Jurisdictional Approval * 01/06/03 01/06/03
Construction Bid and Award 03/18/03 10/19/04

Construction
Substantial Completion 09/07/04 OS/27/05
Project Acceptance 10/07/04 06/28/05

*Indicates completed activity.
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ENCLOSURE A
PROJECT BUDGET SUMMARY

Approved Impact of this Proposed
Budget Category Project Budget Action Project Budqet

L.and Acquisition $ 0 $ 0 $ 0

Construction
Base Construction $ 226,982 $ 69,418 $ 296,400
Contingency Fund 22,698 6.942 29,640
Subtotal $ 249,680 $ 76,360 $ 326,040

lTelecommunications $ 0 $ 0 $ 0

Plans and Specifications $ 49,278 $ 0 $ 49,278

Consultant Services $ 5,986 $ 0 $ 5,986

Other Expenditures $ 4,700 $ 0 $ 4,700
Contingencies $ 5,000 $ 0 $ 5,000
County Services:

Fire Department/Construction
and Management Division $ 14,096 $ 0 $ 14,096

Department of Public Works -
AED Services $ 51 ,900 $ 0 $ 51 ,900

Subtotal $ 65,996 $ 0 $ 65,996
Total $ 380,640 $ 76,360 $ 457,000
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ENCLOSURE B

RESCIND AWARD OF CONSTRUCTION CONTRACT,
APPROVE REVISED PLANS AND SPECIFICATIONS AND

READVERTISE FOR BIDS FOR
FIRE STATION 110 - STATION ADDITON/RENOVATION PROJECT

SPECS. 6647; CP#70955

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code, Section 20125, you may publish once a week for two weeks in a

. weekly newspaper, or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works, 900
South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

SD SPECS PROJECT BID DOC FEE DATE OF BID OPENING

4 6647 Fire Station 110
4433 Admiralty Way
Marina Del Rey, CA 90292

$50.00 October 19, 2004

Copies of the project manual and drawings may be obtained at the Cashier's Office,
Department of Public Works, 1 st Floor, 900 South Fremont Avenue, Alhambra,
California 91803, for the fee stated above. For bid information, please call
(626) 458-2563. Each bid shall be submitted on the required form, sealed, and filed at
the Cashier's Office before 10:45 a.m. on the date indicated. Bids will be publicly
opened, examined, and declared by Public Works at 11 :00 a.m. on this date in
Conference Room D, 1 st Floor, 900 South Fremont Avenue, Alhambra,
California 91803.

Bids must conform to the drawings and project manual and all biddinq requirements.
This project requires the prime contractor to possess a B license classification at the
time of bid. The contractor should verify to his/her satisfaction that he/she holds the
correct license for this type of project.
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PRE-BID CONFERENCE

The Consolidated Fire Protection District will hold a mandatory pre-bid conference at
10:00 a.m. on October 5, 2004, at the project site located at 4433 Admiralty Way,
Marina Del Rey, California 90292, to provide information on the project, bidding
process, and answer any questions that the potential bidders may have. For further
information, please contact Montessa Duckett at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive
technical errors and discrepancies in bids submitted in the public's interest.

Si necesita información en español, por favor lIame al Telefono (626) 458-2563.

(5
Upon 72 hours notice, the Department can provide
program information and publications in alternate
formats or make other accommodations for people
with disabilities. In addition, program documents are
available at our main office in Alhambra

(900 S. Fremont Ave.), which is accessible to
individuals with disabilities. To request
accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at
(626) 458-4081 or TDD (626) 282-7829, Monday
through Thursday, from 7:00 a.m. to 5:30 p.m.
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Con 72 horas de noticia, el Departamento puede
proveerle información y publicaciones sobre el
programa y formatos alternativos 0 hacer
adaptaciones para incapacitados. Además,
documentación sobre el programa está disponsible
en nuestra oficina principal en Alhambra (900 S. Ave.
Fremont), la cual es accesible para individuos con
incapacidades. Para solicitar adaptaciones
SOLAMENTE, 0 para mas información del ADA,
pongase en contacto con nuestro Coordinador del
ADA del departamento al (626) 458-4081 0 TDD
(626) 282-7829, de Lunes a Jueves de las 7:00 a.m.
a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated September 21,2004.

Specs 6647 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER
OF THE GOVERNING BODY


